
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9214 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 12/6/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 12/7/2021 n/a No

Item 39
Asphalt Cost Price Adjustment

Effective 11/2/21, the asphalt binder cost is $545.00 for Eastern Washington.

This results in a payment of $837.96.

Gr. 2 - $436.93
Gr. 4 - $401.03

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0039 ASPHALT COST PRICE 
ADJUSTMENT 

2 11/5/21 CAL
C

436.93 1232 DAL 12/7/21 EK 12/7/21 40

0039 ASPHALT COST PRICE 
ADJUSTMENT 

4 11/5/21 CAL
C

401.03 1233 DAL 12/7/21 EK 12/7/21 40

Attachments
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Asphalt Cost Price Adjustment 
(Worksheet)

BASE COST $380.00
UPPER THRESHOLD $399.00
LOWER THRESHOLD $361.00

CURRENT REFERENCE COST $545.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date:  3/7/18
Item # Base Cost: 2/16 to 2/28/18 - $380.00

36 HMA Cl. 1/2 in. PG 64H-28 Ton 53.44
HMA for Approach Cl. PG

HMA for Preleveling Cl. PG
HMA for Pavement Repair Cl. PG

Commercial HMA
Sum of Quantities 53.44

Asphalt Cost Price Adjustment Gr. 2 $436.93
For Current Estimate (Payment/Credit)

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf



Asphalt Cost Price Adjustment 
(Worksheet)

BASE COST $380.00
UPPER THRESHOLD $399.00
LOWER THRESHOLD $361.00

CURRENT REFERENCE COST $545.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date:  3/7/18
Item # Base Cost: 2/16 to 2/28/18 - $380.00

36 HMA Cl. 1/2 in. PG 64H-28 Ton 49.05
HMA for Approach Cl. PG

HMA for Preleveling Cl. PG
HMA for Pavement Repair Cl. PG

Commercial HMA
Sum of Quantities 49.05

Asphalt Cost Price Adjustment Gr. 4 $401.03
For Current Estimate (Payment/Credit)

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf



Item 39

Gr. No.

2 $146.00 53.44 $7,802.24 0.056 $436.93

4 $146.00 49.05 $7,161.30 0.056 $401.03
102.49 $837.96
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    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 12/06/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 12:48:43
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   1

    PAYEE: GRAHAM CONTRACTING, LTD.
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9214      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   40         WORK DONE TO 11-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  524.0
                            PROJECT DESCRIPTION CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                                                SR 090  MP  86.19 TO 102.61

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      013   ROADWAY EXCAVATION INCL. HAUL

            01            $15.0000   C.Y.                   880.00                                  910.00
                                                        $13,200.00                              $13,650.00

            02                                            6,760.00            2,073.20            9,107.30
                                                       $101,400.00          $31,098.00         $136,609.50

            03                                              840.00                                  851.30
                                                        $12,600.00                              $12,769.50

            04                                           12,380.00                               11,036.20
                                                       $185,700.00                             $165,543.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  105.01% OF PLANNED)          20,860.00            2,073.20           21,904.80
                                                       $312,900.00          $31,098.00         $328,572.00

      035   CRUSHED SURFACING BASE COURSE

            01            $28.0000   TON                  2,740.00                                3,244.70
                                                        $76,720.00                              $90,851.60

            02                                            2,350.00                                2,924.10
                                                        $65,800.00                              $81,874.80

            03                                            2,850.00                                3,426.50
                                                        $79,800.00                              $95,942.00

            04                                            3,280.00              103.47            2,214.17
                                                        $91,840.00           $2,897.16          $61,996.76
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  105.25% OF PLANNED)          11,220.00              103.47           11,809.47
                                                       $314,160.00           $2,897.16         $330,665.16

      036   HMA CL. 1/2 IN. PG 64H-28

            01           $105.0000   TON                  1,460.00                                1,323.49
                                                       $153,300.00                             $138,966.45



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 12/06/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 12:48:43
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   2
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9214      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   40         WORK DONE TO 11-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  524.0
                            PROJECT DESCRIPTION CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                                                SR 090  MP  86.19 TO 102.61

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      036   HMA CL. 1/2 IN. PG 64H-28

            02           $105.0000   TON                  1,550.00               53.44            1,343.02
                                                       $162,750.00           $5,611.20         $141,017.10

            03                                            1,960.00                                1,451.26
                                                       $205,800.00                             $152,382.30

            04                                            2,130.00               49.05            1,851.41
                                                       $223,650.00           $5,150.25         $194,398.05
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   84.07% OF PLANNED)           7,100.00              102.49            5,969.18
                                                       $745,500.00          $10,761.45         $626,763.90

      038   COMPACTION PRICE ADJUSTMENT

            02        $15,620.0000   CALC               $15,620.00              $72.44           $1,087.58-
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    6.96% OF PLANNED)         $15,620.00              $72.44           $1,087.58-

      041   SEEDING, FERTILIZING, AND MULCHING

            02         $3,600.0000   ACRE                     2.30                2.37                2.37
                                                         $8,280.00           $8,532.00           $8,532.00

            04                                                3.20                3.24                3.24
                                                        $11,520.00          $11,664.00          $11,664.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  102.00% OF PLANNED)               5.50                5.61                5.61
                                                        $19,800.00          $20,196.00          $20,196.00

      053   OPERATION OF TRANSPORTABLE ATTENUATOR

            01           $105.0000   HR                     120.00                                  554.00
                                                        $12,600.00                              $58,170.00

            02                                              120.00               30.00              140.00
                                                        $12,600.00           $3,150.00          $14,700.00

            03                                              120.00                                  654.50
                                                        $12,600.00                              $68,722.50


